EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:57:55

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Terrorist Screening System (TSS)
5. Unique Project (Investment) Identifier: 011-10-01-02-01-3177-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Terrorist Screening Center (TSC) is headed by the Federal Bureau of Investigation (FBI) with on site
participation from elements of the US State Department, Homeland Security, Department of Defense, US
Treasury and members of the US Intelligence Community. TSC provides a central clearing house for the
identification of all Known and Suspected Terrorists (KST's). TSC databases are a composite of the individual
terrorist watch lists previously maintained by elements of the federal government. TSC database products
provide international, federal, DOD, state, local and tribal law enforcement officials with the information
necessary to aid in threat identification. By placing KST information into the hands of all US law enforcement
officers, TSC is providing the United States with a centralized process to identify KST's anytime they might
have a law enforcement encounter inside the country. TSC is also enabling its international partners by
providing them with similar type services. TSC has a 24/7 operations center which provides all law
enforcement customers with KST identification resolution. The TSC and its partners have developed a layered
US defense stretching from overseas visa processes to US local law enforcement encounters, balancing
national security objectives with privacy/civil liberty concerns. The information technology requirements
associated with TSC require ongoing investment to keep the database applications and underlying
infrastructure in an operational state. New operational requirements cause TSC Information Technology
elements to remain in a mixed life cycle for the foreseeable future. TSC application improvements occur
through an Agile Software Development process, with new application releases occurring on a quarterly basis.
The application updates are a result of evolving requirements/directives, as well as findings and
recommendations by the DOJ IG and the GAO.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
e Name: *
e Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

0 O O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

DJFA9G90805618-IDV-G Time-and-Mate Y  2009-01-09 2009-01-09 2010-01-31  $0.2 * * * * *
S35F4953G rials

DGFA9G902836-IDV-GS3 Time-and-Mate Y  2009-01-07 2009-01-07 2010-01-06 $13.3 o @ @ & @
5F0344L rials

DJFJFBI09067 Time-and-Mate Y  2009-03-30 2009-03-30 2010-03-29 $21.2 * * * * *
rials

DJFJFBIO7164 Time-and-Mate Y  2008-09-12 2008-09-12 2012-03-31 $1.0 & R & & &
rials

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2006 Prevent * *
Terrorism and
Promote the
Nation s

Security

2006 Prevent * *
Terrorism and
Promote the
Nation s

Security

2006 Prevent * *
Terrorism and
Promote the
Nation s

Security

2006 Prevent * *
Terrorism and
Promote the
Nation s

Security

2007 Prevent * *
Terrorism and
Promote the
Nation s

Security

2007 Prevent * *
Terrorism and
Promote the
Nation s

Security

2007 Prevent * *
Terrorism and
Promote the
Nation s

Security

2007 Prevent * *
Terrorism and
Promote the
Nation s

Security

2008 Prevent * *
Terrorism and
Promote the
Nation s

Security

Increase the
number by one
of new foreign

customer for

information
sharing of
terrorist
watchlist data.

Establish
disseminate of
photos of known

or suspected
terrorist up to
15,000.

Add the
capability to
store 15,000

imports of
photos.

Establish a

program to

reduce the
redress queue
to 75 or less.

Increase the
number by one
of new foreign

customer for

information
sharing of
terrorist
watchlist data.

Increase
disseminate of
photos of known

or suspected
terrorist by
2000.

Increased
photo imports to
the TSS
database by
2000.

Establish an
approach to
improve TSC
data quality.
Trying to reduce
redress queue
to 55 or less.

Increase the
number by one
of new foreign

customer for

information
sharing of

TSC has four Add one new

foreign foreign
customers customer for a
total of five.
TSC currently is Establish
completing the photos in

capability to add 15,000 records.
photos

TSC currently is Add up to

completing the 15,000 photos

capability to add  to the data
photos. base.

Increase staff to Reduce redress
review and queue to not
support more than 75.
reduction of
redress queue.

TSC has five Add one new
foreign foreign
customers customer for a
total of six.
Approximately Increase
20,000 photos number of
are currently in  photos by 10%
the terrorist (2,000) to
screening data 22,000.

base (TSDB) for

TSS.

There are Increase the
currently about number of
20,000 records entries of

with photos. photos from
20,000 to
22,000.
Informal Established a

methods exist to  single review
perform quality queue to reduce
measures and  errors by 10%.
corrections for

redress queue.

Capability TSC perform
available to exports to one
export additional

information to foreign
six foreign customer or a
customers total of 7 foreign

Added one
additional
foreign
customer to
obtain a total of
five foreign
customers.

20,000 records
now have
photos for

dissemination,

which exceeds
the target.

Added 20,000
photos to the
database.

Reduced
redress queue
average number
to
approximately
75.

Added one
additional
foreign
customer to
obtain a total of
six foreign
customers.

22,200 records
now have
photos, which
exceeds the
target.

Enhanced TSS
photos ingested
to
approximately
22,000 records.

Single data
queue reduced
the number of

errors by
approximately
15%. Reduced
redress queue
to 55.

TSC performed
exports to three
additional
foreign
customer or a
total of 9 foreign

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 5/ 18 of Section300



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2008

2008

2008

2009

2009

2009

Table 1: Performance Information Table

Prevent * *

Terrorism and
Promote the
Nation s
Security

Prevent * *

Terrorism and
Promote the
Nation s
Security

Prevent * *

Terrorism and
Promote the
Nation s
Security

Prevent * *
Terrorism and
Promote the
Nation s
Security

Prevent * *
Terrorism and
Promote the
Nation s
Security

Prevent * *
Terrorism and
Promote the
Nation s
Security

terrorist
watchlist data.

Moving from an
identities based
to person based
system:
increase
disseminate of
biometrics
association with
person records
of suspected
terrorist by 3000
biometric
associations to
33,000.

Increase the
volume of
identities that
are associated
with biometric
data by 5,000 to
50,000
identities.

Implement and
maintain the
Data Integrity

Officer's
Improvement
plan and reduce
the average
number of open
redress to NGT
50.

Increase the
number of new
foreign
customer by
one for
information
sharing of
terrorist
watchlist data.

Increase
disseminate of
biometrics
association with
person records
of suspected
terrorist by
3,000 biometric
associations a
total of 36,000
person records

Increase the
volume of
identities that
are associated
with biometric
data by 5,000 to
55,000 identities

customers.

customers.

Approximately Enhance validity At least 33,000

30,000 photos
and fingerprints
are currently in
the terrorist
screening data
base (TSDB)

The number of
identities
associated with
biometrics is
50,000 entries.

Average
number redress
matters
backlogged are
about 55 during
previous year.

A total of 9
active foreign
customers

Approximately
33,000 person
records having
biometrics are
currently in the
terrorist
screening data
base (TSDB)

The number of
identities
associated with
biometrics is
50,000 entries.

of matches by
increasing the
number of
biometric in
identities to
33,000.

Increase TSDB

biometric data
to the extent

that 5,000 more

identifies or a

total of 50,000

identities have
associated
biometrics.

Reduce and
maintain the

person records
have
association with
at least one
biometric.

Increased
biometric data
to the extent
that 50,000
identities have
associated
biometrics.

Average
number of

average number redress matters

of redress
matters back
logged at not
more than 50.
Only if awaiting
TSC Action

Establish one
new foreign
customer
bringing the
total to 10.

Have
approximately
36,000 person

records
associated with
person records
of suspected
terrorist.

Increase TSDB
biometric data
to the extent
that 5,000 more
identifies or a
total of 55,000
identities have
associated
biometrics.

backlogged is
less than 50.

TSC has one
additional
remote query
foreign
customers or a
total of 10
foreign
customers

Have at least
36,000 person
records
associated with
biometrics of
KSTs.

The number of
identities in
TSDB
associated with
biometrics is
about 55,000.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
2009 Prevent * * Implement and Average Reduce and/or The current
Terrorism and maintain the number of maintain the number of
Promote the Data Integrity redress matters average number  records in
Nation s Officer's backlogged is of redress redress is less
Security Improvement about 50. matters back than 50.
plan?number of logged at not Initiated a
records in more than 50. proactive action
redress less Only if awaiting  on individuals
than 50. TSC action reviewed
frequently.
2010 Prevent * * Outreach Five staff years Provide TBD
Terrorism and including of resources are resources
Promote the education, providing supporting
Nation s awareness, and  awareness, outreach for
Security training to result education and awareness,
ina2% training for education, and
increase of sites international, training to
using watch federal, state, increase by 2%
listing data. and local the total number
organizations to of sites to 2315
maintain and that are using
increase usage watchlisting
of watchlisting data.
data, which
currently is
being used at
approximately
2,270 sites.
2010 Prevent * * Enhance the Currently TSC Provide TBD
Terrorism and quality or KST database enhancements
Promote the increase the applications to reports and
Nation s number of provide add four
Security application approximately application
interfaces by 13 different interfaces for an
30% that are  types of reports  aggregate of
currently to support 30% change to
available to identification of products to
TSC and KST improve KST
Community encounters. encounter
Intelligence information
Staffs to support available to
identification of TSC and
Known or Community
Suspected Intelligence
Terrorists staffs.
(KSTs)
2010 Prevent * * Reduce the There are Not more than TBD
Terrorism and number of SBU currently six or three TSC SBU
Promote the environments at more SBU Systems; each
Nation s TSC to not systems at has a single
Security more than 3 TSC. domain.
networks; each
with single
domains.
2010 Prevent * * Develop an Biometric data  All critical QA TBD
Terrorism and editable TSDB added to TSDB tickets are
Promote the process to records processed
Nation s identify and increased the within one
Security process critical number of Q A nomination
Quality Tickets and the cycle or
Assurance correction time.  approximately
(QA)Tickets Hence, TSC 24 hours.
such that results needs to reduce Implement an

of the analysis QA tickets
can be

distributed of several days

processing time

Editable TSDB
that includes
QA work flow

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
within 24 hours. to not more than and consensus
24 hours. is reached with
NCTC on
priority types for
QA tickets.
2011 Prevent * * Outreach Five staff years Provide TBD
Terrorism and including of resources are resources
Promote the education, providing supporting
Nation s awareness, and  awareness, outreach for
Security training to result education and awareness,
ina2% training for education, and
increase of sites international, training to
using watch federal, state, increase by 2%
listing data. and local the total number
organizations to of sites to 2,364
maintain and that are using
increase usage watchlisting
of watchlisting data.
data, which
currently is
being used at
approximately
2,315 sites
2011 Prevent * * Increase by Approximately At least 50,000 TBD
Terrorism and 5,000 the 45,000 person records
Promote the number of biometric have
Nation s person records  associations  association with
Security with at least one  with person at least one
biometric records are biometric.
association for currently in the
dissemination of terrorist
records screening data
associated with  based (TSDB).
KSTs (known or
suspected
terrors).
2011 Prevent * * The updating of The TSS TSS TBD
Terrorism and the Terrorist Architecture Architecture
Promote the Screening Vision Vision
Nation s System (TSS) Document Document has
Security Architecture needs to be been updated,
Vision aligned with aligned with
Document and strategic TSC strategic
its alignment objectives, objective, and
with strategic  condensed toa approved this
objectives is single fiscal year by
approved each document, and TSC Senior
fiscal year by validated yearly Management.
TSC Senior by TSC Senior
Management.
2011 Prevent * * Based on the Increased Because of TBD
Terrorism and increase in volume of increase
Promote the volume of biometric data demands,
Nation s transactions for added to TSDB  expand staff
Security the suite of records from
critical QA increased the approximately 5
Tickets, number of Q A to 20 to ensure

increase the
staff analyzing
QA tickets from
approximately 5
to 20 staff to
maintain
processing of
critical tickets
within 24 hours.

Tickets and the
correction time.
Hence, TSC
needs to keep
QA tickets
processing time

review and
verification of
critical QA
tickets within 24
hours.

of not more than

24 hours.
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Prevent
Terrorism and
Promote the
Nation s
Security

2012

Prevent
Terrorism and
Promote the
Nation s
Security

2012

2012 Prevent
Terrorism and
Promote the
Nation s
Security

2012 Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the

2013

Table 1: Performance Information Table

* Outreach
including
education,
awareness, and
training to result
ina2%
increase of sites
using watch
listing data.

* Increase by
5,000 the
number of

person records
with at least one
biometric for
dissemination of
records
associated with
KSTs (known or
suspected
terrors).

* The number of
SANS, Servers,
and Network
Devices and its
supporting
software that
are technically
and
economically
replaceable that
have been
installed for
more than 4
years.

* Implement and
maintain the
Data Integrity
Officer's
Improvement
plan to maintain
the current level
of backlogs at
about 50.

* Outreach
including
education,

Five staff years
of resources are
providing
awareness,
education and
training for
international,
federal, state,
and local
organizations to
maintain and
increase usage
of watchlisting
data, which
currently is
being used at
approximately
2,364 sites.

Approximately
50,000
biometric
associations
with person
records are
currently in the
terrorist
screening data
based (TSDB).

The TSC IT Unit
is developing a
refresh program
for its software
and hardware
environment.

Increased
volume of
biometric data
to TSDB
records and the
increased
number of Q A
tickets resulted
in correction
delays, which
will require TSC
to increase
current staff of
20to 25 to
ensure all
priority tickets
are processed
within 24 hours.

Five staff years

of resources are

providing

Provide TBD
resources
supporting

outreach for
awareness,
education, and
training to
increase by 2%
the total number
of sites to 2,411
that are using
watchlisting
data.

At least 55,000 TBD
person records
have
association with
at least one
biometric.

There are no TBD
(zero) SANSs,
Servers, and
Network
Devices and its
supporting
software that
are technically
and
economically
replaceable that
have been
installed for
more than 4
years.

Because of TBD
increase
demands,
expand staff
from
approximately
20to 25 and
improve
processes to
ensure review
and verification
of critical QA
tickets still occur
within 24 hours.

Provide TBD
resources
supporting
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
Nation s awareness, and  awareness, outreach for
Security training to result education and awareness,
ina2% training for education, and
increase of sites international, training to
using watch federal, state, increase by 2%
listing data. and local the total number
organizations to of sites to 2,459
maintain and that are using
increase usage watchlisting
of watchlisting data.
data, which
currently is
being used at
approximately
2,411 sites.
2013 Prevent * Increase the Approximately At least 60,000 TBD
Terrorism and number of 55,000 person records
Promote the person records biometric have
Nation s with at least one  associations  association with
Security biometric to with person at least one
5,000 for records are biometric.
dissemination of currently in the
records terrorist
associated with ~ screening data
KSTs (known or based (TSDB).
suspected
terrors).
2013 Prevent * Reduce the time The The available TBD
Terrorism and to complete transactions  TIDE updates to
Promote the updates from from TIDE to TSDB are
Nation s TIDE to TSDB TSDB are updated to on
Security from daily to on performed once demand
demand. a day using a procedure as
CD. Theintent jointly agreed to
is to establish by TSC and
an on demand NCTC.
process for
TIDE updates to
TSDB, which
likely will require
a two way
security transfer
for data.
2013 Prevent * Provide all FBI ~ The FBI Staff All FBI TBD
Terrorism and Intelligence does not have Intelligence
Promote the Field Office remote access Field Office
Nation s Analysts with to TSC watch  Analysts have
Security remote access listing data. remote access
to TSDB and to TSDB and
EMA data. EMA data.
2014 Prevent * Outreach Five staff years Provide TBD
Terrorism and including of resources are resources
Promote the education, providing supporting
Nation s awareness, and  awareness, outreach for
Security training to result education and awareness,
ina2% training for education, and
increase of sites international, training to
using watch federal, state, increase by 2%
listing data. and local the total number

organizations to of sites to 2,508

maintain and
increase usage
of watchlisting

data, which

currently is
being used at

that are using
watchlisting
data.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
approximately
2,459 sites.
2014 Prevent * * Increase by Approximately At least 60,000 TBD
Terrorism and 5,000 the 55,000 person records
Promote the number of biometric have
Nation s person records  associations  association with
Security with at least one  with person at least one
biometric for records are biometric.
dissemination of currently in the
records terrorist
associated with  screening data
KSTs (known or based (TSDB).
suspected
terrors).
2014 Prevent * * There is a The TSC SBU  One FBI UNet TBD
Terrorism and single FBI/TSC domain is system
Promote the SBU Domain  separated from (dependent on a
Nation s created by FBIl's SBU mature UNet
Security collapsing the  domain. There  predecessor)
TSC Domain  needs to exist a that has a single
into the FBI common domain for both
UNet system TSC/FBI SBU TSC and FBI
based on domain. users.
expectations of
an available
mature UNet.
2014 Prevent * * Reduce the The intent of the  Critical ticket TBD
Terrorism and numberinthe QA programis  processing is
Promote the QA ticket back to have completed
Nation s logged by 25%  additional IC within 4 hours
Security and no critical members using and the average
QA tickets a standard number of QA
exceed delays  approach that tickets in the
of more than 4 eliminate delays queue is
hours before in processing  reduced to not
being QA tickets. more than 750.
processed. There are less
than 1000 QA
tickets in the
Queue; critical
tickets need to
be processed in
less than 12
hours.
2015 Prevent * * Outreach Five staff years Provide TBD
Terrorism and including of resources are resources
Promote the education, providing supporting
Nation s awareness, and  awareness, outreach for
Security training to result education and awareness,
ina2% training for education, and
increase of sites international, training to
using watch federal, state, increase by 2%
listing data. and local the total number
organizations to of sites to 2,558
maintain and that are using
increase usage watchlisting
of watchlisting data.
data, which
currently is
being used at
approximately
2,508 sites.
2015 Prevent * * Increase by Approximately At least 65,000 TBD
Terrorism and 5,000 the 60,000 person records
Promote the number of biometric have
Nation s person records  associations  association with
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Security with at least one  with person at least one
biometric for records are biometric.
dissemination of currently in the
records terrorist

associated with  screening data
KSTs (known or based (TSDB).

suspected
terrors).
2015 Prevent * * Identify two Counter Identify and TBD
Terrorism and systems of the Terrorist Complement
Promote the highest priority Applications two critical
Nation s whose support accept data  counter terrorist
Security from TSC is from many systems by
critical for sources to collapsing TSC
Counter scrutinize and  applications into
Terrorist and enhance these IC
collapse TSC available systems.
applications into  information to
these achieve user

applications. services. The
TSC systems
complement

other terrorist

applications by

being collapsed

into external IC

systems.
2015 Prevent * * Validate the A process to Validate the TBD
Terrorism and quality and take assess the quality of 100%
Promote the corrective action  quality of of the
Nation s as needed on biometrics biometrics for
Security all encountered based on fingerprints and
KSTs biometrics encounters and photos of
for fingerprints collaborative encountered

and photos.  efforts has been KSTs and take
established. corrective action
as available and
needed.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

TSS (FY13)
TSDB
Release 3.7

TSS (FY12)
EMA Release
3.2

TSS (FY12)
DME
Equipment

TSS (FY10)
TSDB
Release 2.7

TSS (FY13)
TSDB
Release 4.0

TSS (FY15)
EMA Release
4.5

TSS (FY14)
EMA Release
4.0

TSS (FY14)
TSDB
Release 4.4

TSS (FY14)
TSDB
Release 4.2

TSS (FY08)
ASP Project
Management

TSS (FY08)
EMA
Development

TSS (FY08)
EMA
Requirements

TSS (FY13)
0&M

TSS (FY12)
TSDB
Release 3.3

TSS (FY11)
DME
Equipment

TSS (FY10)
EMA Release
2.5

TSS (FY10)
Requirements
Development

TSS (FY10)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$5.9

$0.2

$5.0

$0.3

$1.0

$0.2

$4.0

$2.9

$0.2

$4.3

$0.6

$1.8

$0.7

$10.9

2012-10-01

2011-11-01

2011-10-01

2009-10-26

2013-06-01

2015-02-01

2013-11-01

2014-06-01

2013-12-01

2007-10-01

2007-10-01

2007-10-01

2012-10-01

2011-10-01

2010-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-26

2008-09-30

2008-09-30

2008-09-30

2009-10-01

2009-10-01

2009-10-01

2012-11-30

2012-01-31

2012-09-30

2010-04-02

2013-08-30

2015-04-30

2014-01-31

2014-08-30

2014-02-28

2008-09-30

2008-09-30

2008-09-30

2013-09-30

2011-11-30

2011-09-30

2010-02-11

2010-09-30

2010-09-30

0.00%

0.00%

0.00%

2010-05-12

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

2008-09-30

100.00%

2008-09-30

100.00%

2008-09-30

100.00%

0.00%

0.00%

0.00%

2010-03-17

100.00%

2010-04-30

75.00%

99.00%

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

100.00%

75.00%

97.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

DME
Equipment

TSS (FY14) * * 2014-02-01 2014-04-30 0.00% 0.00%
EMA Release
4.1

TSS (FY14) * * 2013-10-01 2014-09-30 0.00% 0.00%
O&M

TSS (FY13) * * 2013-08-01 2013-10-30 0.00% 0.00%
EMA Release
3.9

TSS (FY13) * * 2012-11-01 2013-01-31 0.00% 0.00%
EMA Release
3.6

TSS (FY13) * * 2012-10-01 2012-10-30 0.00% 0.00%
EMA Release
3.5

TSS (FY08) $0.3 $0.1 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%
EMA Test

TSS (FY12) * * 2012-05-01 2012-07-31 0.00% 0.00%
EMA Release
3.4

TSS (FY12) 2 & 2012-06-01 2012-08-30 0.00% 0.00%
TSDB
Release 3.6

TSS (FY11) * * 2011-02-01 2011-04-30 0.00% 0.00%
EMA Release
2.9

TSS (FY11) 2 & 2011-06-01 2011-08-30 0.00% 0.00%
TSDB
Release 3.2

TSS (FY11) * * 2010-10-01 2011-09-30 0.00% 0.00%
Oo&M

TSS (FY15) * * 2014-10-01 2015-09-30 0.00% 0.00%
O&M

TSS (FY14) * * 2014-08-01 2014-10-30 0.00% 0.00%
EMA Release
4.3

TSS (FY14) * * 2014-05-01 2014-07-31 0.00% 0.00%
EMA Release
4.2

TSS (FY14) * * 2013-10-01 2013-10-30 0.00% 0.00%
EMA Release
3.9

TSS (FY13) * * 2013-05-01 2013-07-31 0.00% 0.00%
EMA Release
3.8

TSS (FY15) * * 2015-05-01 2015-07-31 0.00% 0.00%
EMA Release
4.6

TSS (FY08) $0.2 $0.7 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%
EMA Project
Management

TSS (FY13) * * 2012-10-01 2013-09-30 0.00% 0.00%
DME
Equipment

TSS (FY12) * * 2011-10-01 2012-09-30 0.00% 0.00%
Oo&M
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

TSS (FY10) * * 2010-04-07 2010-08-27 0.00% 0.00%
EMA Release
2.7

TSS (FY10) $2.4 $1.2 2009-11-24 2009-11-24 2010-05-06 2010-06-22 100.00% 100.00%
EMA Release
2.6

TSS (FY10) * * 2010-07-01 2010-11-15 0.00% 0.00%
TSDB
Release 2.9

TSS (FY15) * * 2014-11-01 2015-01-31 0.00% 0.00%
EMA Release
4.4

TSS (FY15) * * 2015-03-01 2015-05-30 0.00% 0.00%
TSDB
Release 4.7

TSS (FY09) $0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
EMA Project
Management

TSS (FY09) $5.3 $8.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
TSDB
Development

TSS (FY09) $1.7 $2.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
TSDB
Requirements

TSS (FY09) $7.5 $13.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Network and
Engineering
Support

TSS (FY08) $12.5 $9.5 2007-10-01  2008-09-30  2008-09-30  2008-09-30 100.00% 100.00%
Acquisitions

TSS (FY13) * * 2012-12-01 2013-02-28 0.00% 0.00%
TSDB
Release 3.8

TSS (FY11) * * 2011-08-01 2011-10-30 0.00% 0.00%
EMA Release
3.1

TSS (FY11) * * 2011-03-01 2011-05-30 0.00% 0.00%
TSDB
Release 3.1

TSS (FY10) $0.9 $0.8 2009-10-01 2009-10-01 2009-12-02 2009-12-02 100.00% 100.00%
TSDB
Release 2.6

TSS (FY10) $23.3 $14.0 2009-10-01 2009-10-01 2010-09-30 75.00% 70.00%
O&M

TSS (FY13) * * 2013-02-01 2013-04-30 0.00% 0.00%
EMA Release
3.7

TSS (FY09) $0.6 $0.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
TSDB Project
Management

TSS (FY08) $0.4 $0.2 2007-10-01  2008-09-30  2008-09-30  2008-09-30 100.00% 100.00%
ASP Test

TSS (FY08) $4.8 $4.4 2007-10-01  2008-09-30  2008-09-30  2008-09-30 100.00% 100.00%
ASP
Development

TSS (FY08) $1.4 $1.7 2007-10-01 2008-09-30  2008-09-30  2008-09-30 100.00% 100.00%
TSDB
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Requirements

TSS (FY08)
TSDB Project
Management

TSS (FY12)
TSDB
Release 3.4

TSS (FY11)
EMA Release
3.0

TSS (FY11)
TSDB
Release 3.0

TSS (FY15)
TSDB
Release 4.8

TSS (FY14)
DME
Equipment

TSS (FY08)
ASP
Requirements

TSS (FY08)
TSDB
Development

TSS (FY13)
TSDB
Release 3.9

TSS (FY12)
EMA Release
3.5

TSS (FY10)
TSDB
Release 2.8

TSS (FY15)
EMA Release
4.7

TSS (FY08)
TSDB Test

TSS (FY08)

Network and

Engineering
Support

TSS (FYQ09)
EMA Test

TSS (FY12)
EMA Release
3.3

TSS (FY12)
EMA Release
3.1

TSS (FY12)
TSDB
Release 3.5

TSS (FY11)
EMA Release
2.8

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.5

$0.2

$4.5

$2.3

$0.3

$6.1

$0.3

$0.8

$0.4

$3.7

$0.5

$0.2

$15.2

$0.4

2007-10-01

2011-12-01

2011-05-01

2010-11-15

2015-06-01

2013-10-01

2007-10-01

2007-10-01

2013-03-01

2012-08-01

2010-05-24

2015-08-01

2007-10-01

2007-10-01

2008-10-01

2012-02-01

2011-10-01

2012-03-01

2010-10-15

2008-09-30

2008-09-30

2008-09-30

2010-05-21

2008-09-30

2008-09-30

2008-10-01

2008-09-30

2012-02-28

2011-07-31

2011-02-28

2015-08-30

2014-09-30

2008-09-30

2008-09-30

2013-05-30

2012-10-30

2010-08-30

2015-10-30

2008-09-30

2008-09-30

2009-09-30

2012-05-01

2011-10-30

2012-05-30

2011-01-31

2008-09-30

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

2008-09-30

100.00%

2008-09-30

100.00%

0.00%

0.00%

2010-05-21

40.00%

0.00%

2008-09-30 100.00%

2008-09-30 100.00%

2009-09-30 100.00%

0.00%

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

35.00%

0.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

TSS (FY11)
EMA
Release 2.7

TSS (FY11)
TSDB
Release 2.9

TSS (FY15)
EMA Release
4.3

TSS (FY15)
TSDB
Release 4.6

TSS (FY15)
TSDB
Release 4.5

TSS (FY15)
DME
Equipment

TSS (FY14)
TSDB
Release 4.3

TSS (FY14)
TSDB
Release 4.1

TSS (FY09)
EMA
Development

TSS (FY09)
EMA
Requirements

TSS (FY09)
TSDB Test

TSS (FY09)
Acquisitions

TSS (FY13)
TSDB
Release 4.1

TSS (FY16)
TSDB
Release 5.3

TSS (FY16)
EMA Release
5.1

TSS (FY16)
TSDB
Release 5.2

TSS (FY16)
EMA Release
4.8

TSS (FY16)
DME
Equipment

TSS (FY14)
TSDB
Release 4.5

TSS (FY16)
TSDB

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$5.9

$340.0

$0.4

$6.5

$7.2

$0.4

$0.6

$7.0

2010-10-01

2010-10-01

2014-10-01

2014-12-01

2014-10-01

2014-10-01

2014-03-01

2013-10-01

2008-10-01

2008-10-01

2008-10-01

2008-10-01

2013-09-01

2016-09-01

2016-08-01

2016-06-01

2015-11-01

2015-10-01

2014-09-01

2015-12-01

2008-10-01

2008-10-01

2008-10-01

2008-10-01

2010-10-15

2010-11-15

2014-10-30

2015-02-28

2014-11-30

2015-09-30

2014-05-30

2013-11-30

2009-09-30

2009-09-30

2009-09-30

2009-09-30

2013-11-30

2016-11-30

2016-10-30

2016-08-30

2016-01-31

2016-09-30

2014-11-30

2016-02-28

2009-09-30

2009-09-30

2009-09-30

2009-06-01

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Release 5.0

TSS (FY16) * * 2015-10-01 2015-10-30 0.00% 0.00%
EMA Release
4.7

TSS (FY16) * * 2016-05-01 2016-07-31 0.00% 0.00%
EMA Release
5.0

TSS (FY15) * * 2015-09-01 2015-11-30 0.00% 0.00%
TSDB
Release 4.9

TSS (FY16) * * 2016-03-01 2016-05-30 0.00% 0.00%
TSDB
Release 5.1

TSS (FY12) * * 2012-09-01 2012-11-30 0.00% 0.00%
TSDB
Release 3.7

TSS (FY11) * * 2011-09-01 2011-11-30 0.00% 0.00%
TSDB
Release 3.3

TSS (FY16) * * 2015-10-01 2015-11-30 0.00% 0.00%
TSDB
Release 4.9

TSS (FY16) * * 2016-02-01 2016-04-30 0.00% 0.00%
EMA Release
4.9

TSS (FY16) * * 2015-10-01 2016-09-30 0.00% 0.00%
Oo&M

TSS (FY10) * * 2010-11-15 2011-02-28 0.00% 0.00%
TSDB
Release 3.0

TSS (FY10) S @ 2010-10-15 2011-01-31 0.00% 0.00%
EMA Release
2.8

* - Indicates data is redacted.
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